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I. Introduction 

Greenfield Penobscot Estuary Remediation Trust LLC, not individually but solely 
in its representative capacity as Trustee of the Penobscot Estuary Mercury Remediation 
Trust (collectively, the Remediation Trust),1 respectfully submits this Quarterly Progress 
Report for the Second Quarter of 2026 (the 2Q26 Progress Report). The Remediation Trust 
prepared this 2Q26 Progress Report in accordance with the Consent Decree in the case 
Me. People’s All. and Nat. Res. Def. Council, Inc. v. HoltraChem Mfg. Co., LLC and Mallinckrodt 
US LLC, Case No. 1:00-cv-00069-JAW (D. Me.) (the Consent Decree) and the related 
Penobscot Estuary Mercury Remediation Trust Agreement (the Remediation Trust 
Agreement).  

The Consent Decree requires the Remediation Trust to submit to the Beneficiaries 
and file with the U.S. District Court for the District of Maine (the Court) quarterly reports 
describing progress to date toward fulfilling the Remediation Trust’s obligations under 
the Consent Decree.2 The Statement of Work (Appendix A to the Consent Decree) refers 
to these reports as Quarterly Progress Reports, and requires the Remediation Trust to 
submit and file the reports within 90 days after the end of each calendar quarter.  

This 2Q26 Progress Report summarizes the status of the Work performed between 
April 1, 2026, and June 30, 2026 (the Reporting Period or 2Q26), and provides a 
description of activities planned for July 1, 2026, through October 31, 2026 (the Look-
Ahead Period). This 2Q26 Progress Report is the 15th such report prepared and submitted 
by the Remediation Trust. Previous Quarterly Progress Reports are available at 
https://www.penobscotriverremediation.com/progress-reports.  

II. Summary of Remediation Trust Work in Progress 

This section provides a summary of the Remediation Trust’s actions taken toward 
achieving compliance with the Consent Decree during the Reporting Period for each 
Work Category,3 including the following, as applicable: 

• A summary of key results of sampling, testing, and other data collected, 
received, and/or generated by the Remediation Trust and its contractors; 

 

 

1 The terms Trustee and Remediation Trust are used synonymously even though they are separate legal 
entities (i.e., the Trustee acts solely in its representative capacity on behalf of the Remediation Trust). 
2 Capitalized terms not defined herein have the meanings ascribed to them in the Consent Decree, 
Statement of Work, and Remediation Trust Agreement. 
3 This section excludes a description of activities undertaken to comply with requirements related to the 
Beneficial Environmental Projects Work Category; these activities are described in the Quarterly Progress 
Report for the Second Quarter of 2026 submitted by Greenfield Penobscot Estuary Project Trust LLC, 
Trustee of the Penobscot Estuary Beneficial Environmental Projects Trust (collectively, the Project Trust). 
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• A list and brief description of Deliverables the Remediation Trust 
submitted to the Beneficiaries; and 

• A description of activities relating to the Work that are scheduled for the 
four months following the Reporting Period (i.e., the Look-Ahead Period). 

A. All Remediation Work Categories 

• Activities Performed During the Reporting Period: None. 

• Activities Planned for the Look-Ahead Period:  The Remediation Trust will 
host a community meeting and drop-in information session to share 
Remediation Trust updates, explain Work activities, respond to questions, 
and listen to community interests and concerns. 

B. Orrington Reach 

Under Paragraph 10(a) of the Consent Decree, the Work in Orrington Reach entails 
capping 130 acres of intertidal sediments, primarily on the east side of Orrington Reach. 

• Activities Performed During the Reporting Period: 

o Received U.S. Army Corps of Engineers (USACE) approval of the NRPA 
permit application for the Thin Layer Cap (TLC) Pilot project (Permit 
No. NAE-2023-00413). 

o Executed a contract with the selected contractor for TLC Pilot project 
construction and issued a Notice to Proceed. 

o Reviewed and approved initial contractor submittals. 

• Sampling and Data Summary (none during the Reporting Period) 

• Deliverables Submitted for Beneficiary Comment or Objection: 

o Draft TLC Pilot Implementation Work Plan 

o Draft TLC Pilot Performance Monitoring Work Plan 

• Activities Planned for the Look-Ahead Period:  

o Address Beneficiary comments and incorporate permit conditions into 
the Performance Monitoring Work Plan. 

o Hold a pre-construction meeting with the selected contractor. 

o Review and approve contractor submittals. 

o Execute the TLC Pilot Implementation Work Plan, including: 
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§ Mobilize to the TLC Pilot project site 

§ Sample and analyze laboratory results prior to acquisition of cap 
material 

§ Perform pre-construction surveys 

§ Construct the TLC Pilot 

§ Perform post-construction surveys 

§ Demobilize from the TLC Pilot project site 

o Begin post-construction monitoring in accordance with the TLC Pilot 
Performance Monitoring Work Plan. 

C. Mobile Sediments and Surface Deposits 

Under Paragraph 11(a) of the Consent Decree, the Work for Mobile Sediments and 
Surface Deposits entails removal of a portion of these materials from the Site.  

• Activities Performed During the Reporting Period:  

o Continued to develop draft investigation work plans, including a 
Geophysical and Preliminary Sediment Investigation Work Plan. 

o Outlined preliminary permitting plan and contacted state permitting 
agencies to initiate project planning discussions. 

o Met with the Remediation Trust Advisory Committee to discuss 
Beneficial Reuse and disposal considerations. 

• Sampling and Data Summary (none during the Reporting Period) 

• Deliverables Submitted for Beneficiary Comment or Objection (none during 
the Reporting Period) 

• Activities Planned for the Look-Ahead Period:  

o Complete the Draft Geophysical and Preliminary Sediment 
Investigation Work Plan and submit for Beneficiary comment or 
objection. 

o Implement the Geophysical and Preliminary Sediment Investigation 
Work Plan, and evaluate data to refine scope of future investigations. 

o Complete the Draft Target Removal Area Characterization Work Plan 
and submit for Beneficiary comment or objection. 
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o Begin to implement the Target Removal Area Characterization Work 
Plan. 

o Submit a recommendation to the Beneficiaries to retain an appropriately 
qualified sediment remediation contractor to support remedy design.   

o Develop a Draft Treatability Study Work Plan. 

o Initiate project planning and permitting discussions with regulatory 
agencies.  

D. Orland River and East Channel around Verona Island 

Under Paragraph 12 of the Consent Decree, Work that may be considered for the 
Orland River and East Channel around Verona Island Work Category “includes EMNR, 
capping, and/or dredging. Such remedies may need to be coordinated or sequenced with 
other remedies, such as the Mobile Sediment or Surface Deposit removals.”  

No activities were performed, no sample data were collected, and no deliverables 
were submitted to the Beneficiaries during the Reporting Period for this Work Category. 
No upcoming Work activities are planned at this time for this Work Category; however, 
the Remediation Trust will incorporate information developed from the Orrington Reach 
Work and the Mobile Sediments and Surface Deposits Work into planning and 
preliminary feasibility evaluations to support remedy selection efforts for this Work 
Category.  

E. Long-Term Monitoring 

Under Paragraph 14 of the Consent Decree, Long-Term Monitoring (LTM) 
activities will be performed for a period of 30 to 45 years to provide repeated, readily 
comparable data over time regarding mercury concentrations in biota, sediment, and 
water at the Site. 

• Activities Performed During the Reporting Period:  

o Completed renewal of access agreements with Maine Department of 
Inland Fisheries and Wildlife and private parties as needed to execute 
2026 LTM Work. 

o Performed smelt, avian, polychaete, and eel sampling in accordance 
with the LTM Plan. 

• Sampling and Data Summary: Samples collected in 2Q26 are summarized 
in the table below. 
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 Nelson’s 
sparrow 

Red-winged 
blackbird Polychaete Eel Smelt 

Target Number of 
Samples 60 60 35 100 140 

Number of 
Samples Collected 57 38 35 89 140 

Percent of Targets 
Sampled 95% 63% 100% 89% 100% 

 

• Deliverables Submitted for Beneficiary Comment or Objection (none during 
the Reporting Period) 

• Activities Planned for the Look-Ahead Period:  

o Evaluate data and prepare sampling event reports for avian, eel, and 
polychaete sampling. 

o Evaluate data and prepare an initial sampling event report for smelt—a 
report that will be updated after additional smelt sampling during the 
Look-Ahead Period.  

o Perform lobster, mummichog, Atlantic tomcod, and smelt sampling in 
accordance with the LTM Plan. 

III. Milestone Work Schedule 

The Milestone Work Schedule presented on the following page provides the 
estimated sequence and timeframes for major Work activities to be performed during the 
five-year period starting with the first quarter of 2026, based on information available at 
this time. Specific milestone dates will be provided as these dates are identified, and the 
schedule will be updated in future Quarterly Progress Reports to add new information 
and show material adjustments to the schedule.  
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Remediation Trust Milestone Work Schedule

September 30, 2026

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
Feasibility Evaluations (as new information is available)

Thin Layer Cap (TLC) Pilot Project
DEP NRPA Permit Issued 1/28/26

   USACE NRPA Permit Issued 6/26/26
- Construction Contracting and Implementation

- Monitoring and Reporting
TLC Feasible - Earliest Determination

Full-scale Cap Design
Full-scale Cap Permitting & Regulatory Communication

Community Involvement
Access Agreements

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
Preliminary Work Design

Screening Investigations & Treatability Studies
Feasibility Evaluations

Staging Area Planning, Property Access
Pre-Design Investigations & Treatability Studies

Preliminary Design (Removal, Processing, Staging  Area)
Coordination with Permitting Agencies 

NRPA Permit Application Preparation & Submittal 
Agency Permit Application Review & Approval 

Final Design 
Construction Planning and Contracting

Removal Action Feasible - Per Initial Agency Application Review
Community Involvement

Landside Staging Area & Other Access Agreements

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
Preliminary Work Design

Phased Pre-Design Investigations 
Feasibility Evaluations and Remedy Selection
Regulatory Communication and Permitting Combine with other Work Categories as Appropriate

Construction Planning and Contracting
Community Involvement

Access Agreements

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
Work Planning, Access & Permits

Implementation & Reporting
Community Involvement

Work Completed
Legend Estimated Work Period

Ongoing, Intermittent Work
Event Milestone

Decision Milestone 

Combine with Other Work Categories

2027

24 Months

2030

2030

2030

2030

Maximum 5 Years

2026

2026

Beneficial Reuse & Disposal

Long-Term Monitoring

2026

2026

Orrington Reach

Mobile Sediments & Surface Deposits

Orland River & East Channel Around Verona Island

2027 2028 2029

2029

2029

2028

2027

2029

2028

2027 2028

              Minimum 3 Years              Per USACE Permit
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IV. Community Involvement Activities 

This section provides a summary of actions taken toward achieving compliance 
with the Consent Decree, including Section IV of the Statement of Work, during the 
Reporting Period (and actions planned for the Look-Ahead Period) relative to community 
involvement activities. 

A. Remediation Trust Website 

During the Reporting Period, the Remediation Trust continued, as appropriate, to 
update its publicly available website, including by posting Deliverables and other 
materials as required by Paragraph 22(a) of the Statement of Work. The Remediation 
Trust will continue to do so during the Look-Ahead Period. 

B. Meetings and Other Community Involvement Activities 

• Activities Performed During the Reporting Period: Received and 
responded to email and telephone communications from stakeholders. 

• Activities planned for the Look-Ahead Period:  

o Install a kiosk at the Orrington Picnic Park to inform the public about 
TLC Pilot project construction work. 

o Host a community drop-in session at the Orrington Picnic Park where 
the public can observe capping and learn about the project. 

o Host a community meeting and drop-in session in Bucksport to share 
Remediation Trust updates, explain Work activities, respond to 
questions, and listen to community interests and concerns. 

o Continue to respond to email and telephone communications from 
stakeholders. 

C. Fact Sheets and Other Materials for Public Dissemination 

• Activities Performed During the Reporting Period: A draft postcard 
providing information on the TLC Pilot project construction was submitted 
for Beneficiary review. 

• Activities planned for the Look-Ahead Period:  

o A draft fact sheet providing information on the TLC Pilot project 
construction will be submitted for Beneficiary review. 

o The postcard providing information on the TLC Pilot project 
construction will be mailed to communities around the Site. 
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o Continue to respond to stakeholder email and telephone 
communications. 

D. Community Involvement Coordinator 

Consistent with Paragraph 24 of the Statement of Work, which requires that the 
Remediation Trust designate a Community Involvement Coordinator (CIC), the 
Remediation Trust’s Director of Communications continued to serve as CIC. 

E. Community Involvement Plan 

The Remediation Trust will continue to incorporate information gained through 
community interaction into the development of the Community Involvement Plan 
during the Look-Ahead Period. 

V. Project Database 

Paragraph 26 of the Statement of Work requires the Remediation Trust to 
“maintain a project database containing all data generated by the Remediation Trust and 
its contractors necessary to complete the required Work . . .” The database must include 
all Site data provided by the Beneficiaries, and the Remediation Trust must provide the 
Beneficiaries with access to the project database.  

No new data were uploaded to the project database during the Reporting Period. 
The Remediation Trust will continue to maintain the project database and upload 
additional data as they become available. 

VI. Administrative Activities 

This section describes activities undertaken by the Remediation Trust associated 
with administration or management of the Remediation Trust during the Reporting 
Period, including Beneficiary communications, records and data management, and 
financial affairs. The costs related to the administrative activities described in this section 
are paid from the Remediation Trust’s Administrative Account. 

A. Communications with Beneficiaries 

 Paragraph 27 of the Statement of Work requires the Remediation Trust to submit 
draft and final copies of Deliverables to the Beneficiaries. The Consent Decree and the 
Statement of Work include additional specific requirements concerning the submission 
of various required notices and other documents to the Beneficiaries for comment and 
opportunity for objection within prescribed timeframes. These notification and submittal 
requirements were met during the Reporting Period.  
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B. Records and Data Management 

The Remediation Trust continued to maintain its records management systems 
and repositories for working and permanent files during the Reporting Period, and will 
continue to do so during the Look-Ahead Period. 

C. Financial Affairs 

• Investments: During the Reporting Period, Remediation Trust funds 
remained invested in accordance with the investment parameters set forth 
in Section 2.5.1 of the Remediation Trust Agreement. The Remediation 
Trust provided the Beneficiaries with monthly updates regarding the 
nature, allocation, and performance of the investment portfolio. 

• Banking: In accordance with Section 3.4 of the Remediation Trust 
Agreement, the Remediation Trust continued to use a local bank in Maine 
for checking (i.e., working) account services to support disbursement of 
operational expenses. 

• Budgets, Work Plans, Cash Flow Projections, and Five-Year Forecasts: No 
changes or updates were required during the Reporting Period.  

• Tax Reporting: The Remediation Trust has fulfilled its obligations under 
Paragraph 22(d) of the Consent Decree and Section 6.3 of the Remediation 
Trust Agreement so that the Remediation Trust qualifies as a Qualified 
Settlement Fund for which no grantor trust election has been made 
pursuant to Section 468B of the Internal Revenue Code of 1986, as amended 
(and related Treasury regulations), including by filing the required 
documents with the Internal Revenue Service (IRS) and obtaining the IRS 
Section 1.468B-3 Statement from Mallinckrodt.  

• Trustee Invoices: the Remediation Trust submitted the following invoices for 
Beneficiary comment or objection during the Reporting Period: 

o Invoice for January 2026 on April 22, 2026;  

o Invoice for February 2026 on May 4, 2026; 

o Invoice for March 2026 on June 1, 2026; and  

o Invoice for April 2026 on June 24, 2026 

• Recordkeeping and Financial Controls: In accordance with Paragraph 36 of the 
Consent Decree, the Remediation Trust maintains proper books, records, 
and accounts relating to the Remediation Trust. In addition, consistent with 
its fiduciary duties, the Remediation Trust established a comprehensive, 
fully integrated financial and project controls system designed to safeguard 
funds dedicated to the protection of human health and the environment 
(including through funding Work at the Site), ensure compliance with the 
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requirements of the Consent Decree, and provide timely, meaningful 
financial information to the Beneficiaries. By employing a broad range of 
internal and third-party controls, the Remediation Trust has established 
efficient, cost-effective, consistent protocols that achieve the following (as 
further described in the Quarterly Progress Report for the Fourth Quarter 
of 2022): 

o Clearly define roles, responsibilities, and authorities; 

o Ensure accuracy of financial, technical, and legal information; and  

o Provide multiple points of independent verification and validation 
of financial matters. 

• Financial Assurance: The Remediation Trust continued to diligently monitor 
the adequacy of the financial assurance—including the surety bond and the 
surety company that issued the bond—as required by Paragraph 20(d) of 
the Consent Decree. 

• Third-Party Audit: The Remediation Trust filed the final Audit Report for 
the years ending December 31, 2024, and 2023, with the Court and posted 
to the Remediation Trust website on April 8, 2026.  

D. Actions Planned for the Look-Ahead Period 

During the Look-Ahead Period, the Remediation Trust expects to continue to 
perform the administrative activities described above, along with the following: 

• Preparing and filing this 2Q26 Progress Report; 

• Meeting with the Beneficiaries to provide updates on Remediation Trust 
progress and plans; 

• Coordinate with and provide requested information to the Auditor in 
connection with the December 31, 2025 financial statement audit;  

• Completing and filing the 2025 tax return;  

• Preparing and submitting the draft 2027 annual budget, work plans, and 
cash flow projections as required by Paragraph 34(a) of the Consent Decree; 

• Preparing and submitting the Five-Year Forecasts for the period 2028-2032 
as required by Paragraph 35(a) of the Consent Decree; and 

• Continuing to provide written notices and submissions to the Beneficiaries 
as required, and consulting with the Beneficiaries as needed to carry out the 
Remediation Trust’s responsibilities. 
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VII. Financial Statements 

As required under Paragraph 25(b)(ix) of the Statement of Work, the Reporting 
Period financial statements of the Remediation Trust and Trust Accounts are set forth on 
the following pages. 
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Accountant’s Compilation Report 
 
To the Trustees and Beneficiaries 
Greenfield Penobscot Estuary Remediation Trust LLC Trustee 
of the Penobscot Estuary Mercury Remediation Trust 
 
The Trustees are responsible for the accompanying special purpose financial statements of the 
Penobscot Estuary Mercury Remediation Trust, which comprise the statements of net trust assets as of June 
30, 2026 and December 31, 2025, and the related statements of changes in net trust assets for the six months ended 
June 30, 2026 and the year ended December 31, 2025 and for determining that the special purpose basis of 
accounting is an acceptable financial reporting framework. We have performed a compilation engagement in 
accordance with Statements on Standards for Accounting and Review Services promulgated by the Accounting 
and Review Services Committee of the AICPA. We did not audit or review the financial statements nor were we 
required to perform any procedures to verify the accuracy or completeness of the information provided by the 
trustees. Accordingly, we do not express an opinion, a conclusion, nor provide any form of assurance on these 
financial statements. 
 
The financial statements are prepared in accordance with the special purpose basis of accounting in accordance with 
the requirements of the Trust’s obligations under ¶ 38 of the Consent Decree approved and entered by the U.S. 
District Court for the District of Maine (Maine Peoples Alliance and NRDC v. Holtrachem Manufacturing 
Company, LLC , et al., No. 1:00-cv-00069-JAW (D. Maine)), which is a basis of accounting other than accounting 
principles generally accepted in the United States. 
 
Management has elected to omit substantially all the disclosures ordinarily included in special purpose financial 
statements prepared in accordance with the prescribed format basis of accounting. If the omitted disclosures were 
included in the special purpose financial statements, they might influence the user’s conclusions about the Trust’s 
assets, liabilities, net assets, additions, and deductions. Accordingly, the special purpose financial statements are not 
designed for those who are not informed about such matters. 
 
Supplementary Information 
 
The supplementary information contained in the Supplemental Schedules of Net Trust Assets, Supplemental 
Schedules of Changes in Net Trust Assets, and Supplemental Schedule of Detail Changes in Net Trust Assets and 
Budget to Actual for the Trust Administrative Account, Orrington Reach Work Category Subaccount, Mobile 
Sediments and Surface Deposit Work Category Subaccount, Orland River and East Channel Work Category 
Subaccount, and Long-Term Monitoring Work Category Subaccount are presented for purposes of additional analysis 
and are not a required part of the special purpose financial statements. This information is the responsibility of the 
trustees. The information was subject to our compilation engagements; however, we have not audited or reviewed 
the supplementary information and, accordingly, do not express an opinion, a conclusion, nor provide any form of 
assurance on such supplementary information. 
 

 
Wipfli LLP 
Missoula, Montana 
September 20, 2026 
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Remediation Trust
Total

Trust Administrative 
Account

Total Trust 
Remediation Account

Orrington Reach
 Work Category 

Subaccount

Mobile Sediments and 
Surface Deposits 
Work Category 

Subaccount

Orland River and East 
Channel 

Work Category 
Subaccount

Long-Term 
Monitoring 

Work Category 
Subaccount

Assets
Cash 280,730.39$                36,231.91$                  244,498.48$                104,405.83$                36,751.12$                  51,104.07$                  52,237.46$                  
Prepaid Expenses 4,350.00                       -                                 4,350.00                       1,305.00                       1,957.50                       870.00                          217.50                          
Investments, money market funds 76,891,529.97             1,532,888.84               75,358,641.13             28,816,494.97             31,276,169.01             6,892,957.71               8,373,019.44               

Total Assets 77,176,610.36$          1,569,120.75$             75,607,489.61$          28,922,205.80$          31,314,877.63$          6,944,931.78$             8,425,474.40$             

Liabilities
Accounts Payable 685,955.01$                58,179.26$                  627,775.75$                241,083.10$                220,131.43$                3,804.68$                     162,756.54$                

Total Liabilities 685,955.01                  58,179.26                     627,775.75                  241,083.10                  220,131.43                  3,804.68                       162,756.54                  

Net Trust Assets 76,490,655.35             1,510,941.49               74,979,713.86             28,681,122.70             31,094,746.20             6,941,127.10               8,262,717.86               
Total Liabilities & Net Trust Assets 77,176,610.36$          1,569,120.75$             75,607,489.61$          28,922,205.80$          31,314,877.63$          6,944,931.78$             8,425,474.40$             

Remediation Trust
Total

Trust Administrative 
Account

Total Trust 
Remediation Account

Orrington Reach
 Work Category 

Subaccount

Mobile Sediments and 
Surface Deposits 
Work Category 

Subaccount

Orland River and East 
Channel 

Work Category 
Subaccount

Long-Term 
Monitoring 

Work Category 
Subaccount

Total Deductions from Net Trust Assets (1,118,058.28)$           (137,838.07)$               (980,220.21)$               (364,293.97)$               (365,760.17)$               (11,669.67)$                 (238,496.40)$               
Total Additions to Net Trust Assets 2,326,084.66               88,908.73                     2,237,175.93               906,087.62                  943,866.36                  235,067.23                  152,154.72                  

Change in Net Trust Assets 1,208,026.38 (48,929.34) 1,256,955.72 541,793.65 578,106.19                  223,397.56                  (86,341.68)                   

Net Trust Assets, Beginning 75,282,628.97             1,559,870.83               73,722,758.14             28,139,329.05             30,516,640.01             6,717,729.54               8,349,059.54               
Funding -                                 -                                 -                                 -                                 -                                 -                                 -                                 

Net Trust Assets, Ending 76,490,655.35$          1,510,941.49$             74,979,713.86$          28,681,122.70$          31,094,746.20$          6,941,127.10$             8,262,717.86$             

See Accountant's Compilation Report

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Statement of Net Trust Assets

As of June 30, 2026

1The Beneficial Environmental Projects Work Category Subaccount is not included in these financial statements.  As described in the Consent Decree, Committed Funding for Beneficial Environmental Projects is allocated to the 
Penobscot Estuary Beneficial Environmental Projects Trust (Project Trust) until the termination of the Project Trust.  

Trust Remediation Account1

Statement of Changes in Net Trust Assets
For the Six Months Ended June 30, 2026

Trust Remediation Account1
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Remediation Trust
Total

Trust Administrative 
Account

Total Trust 
Remediation Account

Orrington Reach
 Work Category 

Subaccount

Mobile Sediments 
and Surface Deposits 

Work Category 
Subaccount

Orland River and East 
Channel 

Work Category 
Subaccount

Long-Term 
Monitoring 

Work Category 
Subaccount

Assets
Cash 342,895.63$               77,083.12$                  265,812.51$               23,582.95$                  102,076.72$               63,693.64$                  76,459.20$                  
Investments, money market funds 75,215,305.31            24,373,900.11            50,841,405.20            19,205,387.35            24,337,282.65            6,657,890.48              640,844.72                  

Total Assets 75,558,200.94$          24,450,983.23$          51,107,217.71$          19,228,970.30$          24,439,359.37$          6,721,584.12$            717,303.92$               

Liabilities
Accounts Payable 275,571.97$               41,112.40$                  234,459.57$               86,596.25$                  124,676.86$               4,724.58$                    18,461.88$                  
Due to (from) Inter-Trust Accounts3 -                                22,850,000.00            (22,850,000.00)           (9,000,000.00)             (6,200,000.00)             -                                (7,650,000.00)             
Due to (from) Work Category Subaccounts -                                -                                3,045.00                      (1,957.50)                     (870.00)                        (217.50)                        

Total Liabilities 275,571.97                  22,891,112.40            (22,615,540.43)           (8,910,358.75)             (6,077,280.64)             3,854.58                      (7,631,755.62)             

Net Trust Assets 75,282,628.97            1,559,870.83              73,722,758.14            28,139,329.05            30,516,640.01            6,717,729.54              8,349,059.54              
Total Liabilities & Net Trust Assets 75,558,200.94$          24,450,983.23$          51,107,217.71$          19,228,970.30$          24,439,359.37$          6,721,584.12$            717,303.92$               

Remediation Trust
Total

Trust Administrative 
Account

Total Trust 
Remediation Account

Orrington Reach
 Work Category 

Subaccount

Mobile Sediments 
and Surface Deposits 

Work Category 
Subaccount

Orland River and East 
Channel 

Work Category 
Subaccount

Long-Term 
Monitoring 

Work Category 
Subaccount

Total Deductions from Net Trust Assets (1,702,096.73)$           (205,134.18)$              (1,496,962.55)$           (876,334.49)$              (457,457.47)$              (26,676.40)$                (136,494.19)$              
Total Additions to Net Trust Assets 2,659,010.10              171,606.80                  2,487,403.30              1,043,670.49              1,133,919.64              281,610.92                  28,202.25                    

Change in Net Trust Assets 956,913.37 (33,527.38) 990,440.75 167,336.00                  676,462.17                  254,934.52                  (108,291.94)                

Net Trust Assets, Beginning 50,975,715.60            1,093,398.21              49,882,317.39            18,971,993.05            23,640,177.84            6,462,795.02              807,351.48                  
Funding 23,350,000.00            500,000.00                  22,850,000.00            9,000,000.00              6,200,000.00              -                                7,650,000.00              

Net Trust Assets, Ending 75,282,628.97$          1,559,870.83$            73,722,758.14$          28,139,329.05$          30,516,640.01$          6,717,729.54$            8,349,059.54$            

See Accountant's Compilation Report

3Pursuant to ¶ 19(c) of the Consent Decree, required 2025 funding in the amount of $25,000,000 was received from Mallinckrodt in December 2025.  Of the total $25,000,000 received, the portion allocated to the 
Remediation Trust in the amount of $23,350,000 was deposited into the Trust Administrative Account. Funds were distributed to the Work Category Subaccounts after 2026 final budgets were issued.  The remaining 
$1,650,000 was allocated to the Penobscot Estuary Beneficial Environmental Projects Trust.

Trust Remediation Account2

Statement of Changes in Net Trust Assets
For the Year Ended December 31, 2025 (Restated)1

2The Beneficial Environmental Projects Work Category Subaccount is not included in these financial statements.  As described in the Consent Decree, Committed Funding for Beneficial Environmental Projects is 
allocated to the Penobscot Estuary Beneficial Environmental Projects Trust (Project Trust) until termination of the Project Trust.  

1The 12/31/2025  Mobile Sediments and Surface Deposits Work Category Subaccount balances for Accounts Payable and Total Deductions from Net trust Assets have been restated by $2,985.00 due to revisions for 
expenses incurred in 2025, but not received and recorded until after the distribution of 12/31/2025 financial statements.

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Statement of Net Trust Assets

As of December 31, 2025 (Restated)1

Trust Remediation Account2
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June 30, 2026 December 31, 2025  
Assets

Cash 36,231.91$                   77,083.12$                  
Investments, money market funds 1,532,888.84                24,373,900.11            

Total Assets 1,569,120.75$             24,450,983.23$          

Liabilities
Accounts Payable 58,179.26$                   41,112.40$                  
Due to Inter-Trust Accounts1 -                                  22,850,000.00            

Total Liabilities 58,179.26                     22,891,112.40            

Net Trust Assets, Administrative 1,510,941.49                1,559,870.83              
Total Liabilities & Net Trust Assets 1,569,120.75$             24,450,983.23$          

Six Months Ended 
June 30, 2026

Year Ended 
December 31, 2025

Total Deductions from Net Trust Assets (137,838.07)$                (205,134.18)$              
Total Additions to Net Trust Assets 88,908.73                     171,606.80                  

Change in Net Trust Assets (48,929.34)                    (33,527.38)                   

Net Trust Assets, Administrative Beginning 1,559,870.83                1,093,398.21              
Funding -                                  500,000.00                  

Net Trust Assets, Administrative Ending 1,510,941.49$             1,559,870.83$            

See Accountant's Compilation Report

1Pursuant to ¶ 19(c) of the Consent Decree, 2025 funding for the Remediation Trust was received from Mallinckrodt in 
December 2025.  The portion allocated to the Remediation Trust in the amount of $23,350,000 was deposited into the 
Trust Administrative Account.  The required 2025 funding for the Trust Administrative Account, in the amount of $500,000, 
was retained in the account and the remaing $22,850,000 funds were distributed to the Work Category Subaccounts after 
2026 final budgets were issued.

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Trust Administrative Account

Supplemental Statements of Net Trust Assets
As of June 30, 2026 and December 31, 2025  

Supplemental Statements of Changes in Net Trust Assets
For the Six Months Ended June 30, 2026 and Year Ended December 31, 2025
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Second Quarter Ended 
June 30, 2026

Six Months Ended 
June 30, 2026

Annual Budget Variance % of 
Budget

Deductions from Net Trust Assets:
1.A · Trust Management and Beneficiary Communications 7,170.79$                          25,802.59$                   94,000.00$                (68,197.41)$               27.5%
1.B · Financial Affairs 45,865.02                          83,039.83                     242,000.00                (158,960.17)               34.3%
1.C · General Contracting and Procurement 208.50                                1,112.00                       8,000.00                    (6,888.00)                   13.9%
1.D · Insurance 19,640.00                          19,640.00                     23,000.00                  (3,360.00)                   85.4%
1.E · Records and Data Management 3,723.27                             8,243.65                       14,000.00                  (5,756.35)                   58.9%

Total Deductions from Net Trust Assets 76,607.58                          137,838.07                   381,000.00                (243,161.93)               36.2%

Additions to Net Trust Assets:
Investment Income, net of expenses 12,744.86                          82,591.77                     -                              82,591.77                  
Unrealized gain (loss) on investments 6,316.96                             6,316.96                       -                              6,316.96                    

Total Additions to Net Trust Assets 19,061.82                          88,908.73                     -                              88,908.73                  
Change in Net Trust Assets (57,545.76)$                       (48,929.34)                    (381,000.00)$            332,070.66$              

Net Trust Assets, Administrative Beginning 1,559,870.83                
Funding -                                 

Net Trust Assets, Administrative Ending 1,510,941.49$             

Year Ended 
December 31, 2025

Annual Budget Variance % of 
Budget

Deductions from Net Trust Assets:
1.A · Trust Management and Beneficiary Communications 46,596.94$                   94,000.00$                (47,403.06)$               49.6%
1.B · Financial Affairs 119,755.25                   245,000.00                (125,244.75)               48.9%
1.C · General Contracting and Procurement 795.00                           11,000.00                  (10,205.00)                 7.2%
1.D · Insurance 23,724.11                     21,000.00                  2,724.11                    113.0%
1.E · Records and Data Management 14,262.88                     14,000.00                  262.88                        101.9%

Total Deductions from Net Trust Assets 205,134.18                   385,000.00                (179,865.82)               53.3%

Additions to Net Trust Assets:
Investment Income, net of expenses 171,606.80                   -                              171,606.80                

Total Additions to Net Trust Assets 171,606.80                   -                              171,606.80                
Change in Net Trust Assets (33,527.38)                    (385,000.00)$            351,472.62$              

Net Trust Assets, Administrative Beginning 1,093,398.21                
Funding 500,000.00                   

Net Trust Assets, Administrative Ending 1,559,870.83$             

See Accountant's Compilation Report

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Year Ended December 31, 2025

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Trust Administrative Account

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Six Months Ended June 30, 2026
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June 30, 2026 December 31, 2025  
Assets

Cash 104,405.83$                 23,582.95$                  
Due from Trust Administrative Account1 -                                 9,000,000.00              
Prepaid Expenses 1,305.00                       -                                
Investments, money market funds 28,816,494.97             19,205,387.35            

Total Assets 28,922,205.80$           28,228,970.30$          

Liabilities
Accounts Payable 241,083.10$                 86,596.25$                  
Due to Work Category Subaccount -                                 3,045.00                      

Total Liabilities 241,083.10                   89,641.25                    

Net Trust Assets, Orrington Reach 28,681,122.70             28,139,329.05            
Total Liabilities & Net Trust Assets 28,922,205.80$           28,228,970.30$          

Six Months Ended 
June 30, 2026

Year Ended 
December 31, 2025

Total Deductions from Net Trust Assets (364,293.97)$               (876,334.49)$              
Total Additions to Net Trust Assets 906,087.62                   1,043,670.49              

Change in Net Trust Assets 541,793.65                   167,336.00                  

Net Trust Assets, Orrington Reach Beginning 28,139,329.05             18,971,993.05            
Funding -                                 9,000,000.00              

Net Trust Assets, Orrington Reach Ending 28,681,122.70$           28,139,329.05$          

See Accountant's Compilation Report

1Pursuant to ¶ 19(c) of the Consent Decree, 2025 funding was received from Mallinckrodt in December 2025.  The required 
2025 funding for the Orrington Reach Work Category Subaccount, in the amount of $9,000,000, was deposited into the 
Trust Administrative Account and transferred into the Subaccount after the 2026 final budgets were issued. 

For the Six Months Ended June 30, 2026 and Year Ended December 31, 2025

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Orrington Reach Work Category Subaccount

Supplemental Statements of Net Trust Assets
As of June 30, 2026 and December 31, 2025  

Supplemental Statements of Changes in Net Trust Assets
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Second Quarter Ended 
June 30, 2026

Six Months Ended 
June 30, 2026

Annual Budget Variance % of 
Budget

Deductions from Net Trust Assets:
2.A - Planning, Investigation, and Studies 22,224.93$                      37,188.47$                    404,000.00$              (366,811.53)$            9.2%
2.B - Design, Construction, and Implementation 47,829.62                         58,556.08                      2,931,000.00             (2,872,443.92)           2.0%
2.C - Community Involvement 13,552.73                         19,394.97                      76,000.00                  (56,605.03)                 25.5%
2.D - Database and Records Management -                                    1,217.67                        12,000.00                  (10,782.33)                 10.1%
2.E - Permitting and Regulatory Coordination 15,447.16                         47,659.87                      140,000.00                (92,340.13)                 34.0%
2.F - Trustee Technical, Contract, and Project Management 115,548.50                      200,276.91                    539,000.00                (338,723.09)              37.2%
2.G - Monitoring and Maintenance -                                    -                                 25,000.00                  (25,000.00)                 0.0%
2.H - Access and Property Management -                                    -                                 30,000.00                  (30,000.00)                 0.0%

Total Deductions from Net Trust Assets 214,602.94                      364,293.97                    4,157,000.00             (3,792,706.03)           8.8%

Additions to Net Trust Assets:
Investment Income, net of expenses 325,351.73                      486,100.19                    -                              486,100.19                
Unrealized gain (loss) on investments 749,443.11                      419,987.43                    -                              419,987.43                

Total Additions to Net Trust Assets 1,074,794.84                   906,087.62                    -                              906,087.62                
Change in Net Trust Assets 860,191.90$                    541,793.65                    (4,157,000.00)$         4,698,793.65$          

Net Trust Assets, Orrington Reach Beginning 28,139,329.05              
Funding -                                 

Net Trust Assets, Orrington Reach Ending 28,681,122.70$            

Year Ended 
December 31, 2025

Annual Budget Variance % of 
Budget

Deductions from Net Trust Assets:
2.A - Planning, Investigation, and Studies 117,958.28$                 380,000.00$              (262,041.72)$            31.0%
2.B - Design, Construction, and Implementation 188,644.22                    4,681,000.00             (4,492,355.78)           4.0%
2.C - Community Involvement 39,437.29                      70,000.00                  (30,562.71)                 56.3%
2.D - Database and Records Management 10,003.94                      32,000.00                  (21,996.06)                 31.3%
2.E - Permitting and Regulatory Coordination 80,968.16                      210,000.00                (129,031.84)              38.6%
2.F - Trustee Technical, Contract, and Project Management 438,107.24                    573,000.00                (134,892.76)              76.5%
2.G - Monitoring and Maintenance -                                 75,000.00                  (75,000.00)                 0.0%
2.H - Access and Property Management 1,215.36                        85,000.00                  (83,784.64)                 1.4%

Total Deductions from Net Trust Assets 876,334.49                    6,106,000.00             (5,229,665.51)           14.4%

Additions to Net Trust Assets:
Investment Income, net of expenses 645,039.17                    -                              645,039.17                
Unrealized gain (loss) on investments 398,631.32                    -                              398,631.32                

Total Additions to Net Trust Assets 1,043,670.49                -                              1,043,670.49             
Change in Net Trust Assets 167,336.00                    (6,106,000.00)$         6,273,336.00$          

Net Trust Assets, Orrington Reach Beginning 18,971,993.05              
Funding 9,000,000.00                

Net Trust Assets, Orrington Reach Ending 28,139,329.05$            

See Accountant's Compilation Report

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Year Ended December 31, 2025

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Orrington Reach Work Category Subaccount

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Six Months Ended June 30, 2026
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June 30, 2026
December 31, 2025

(Restated)2

Assets
Cash 36,751.12$                   102,076.72$                 
Due from Trust Administrative Account1 -                                  6,200,000.00                
Due from Work Category Subaccount -                                  1,957.50                        
Prepaid Expenses 1,957.50                        -                                  
Investments, money market funds 31,276,169.01              24,337,282.65              

Total Assets 31,314,877.63$           30,641,316.87$           

Liabilities
Accounts Payable 220,131.43$                 124,676.86$                 

Total Liabilities 220,131.43                   124,676.86                   

Net Trust Assets, Mobile Sediments and Surface Deposits 31,094,746.20              30,516,640.01              
Total Liabilities & Net Trust Assets 31,314,877.63$           30,641,316.87$           

Six Months Ended 
June 30, 2026

Year Ended 
December 31, 2025

(Restated)2

Total Deductions from Net Trust Assets (365,760.17)$                (457,457.47)$                
Total Additions to Net Trust Assets 943,866.36                   1,133,919.64                

Change in Net Trust Assets 578,106.19                   676,462.17                   

Net Trust Assets, Mobile Sediments and Surface Deposits Beginning 30,516,640.01              23,640,177.84              
Funding -                                  6,200,000.00                

Net Trust Assets, Mobile Sediments and Surface Deposits Ending 31,094,746.20$           30,516,640.01$           

See Accountant's Compilation Report

2The 12/31/2025 balances for Accounts Payable and Total Deductions from Net trust Assets have been restated by $2,985.00 due 
to revisions for expenses incurred in 2025, but not received and recorded until after the distribution of 12/31/2025 financial 
statements.

1Pursuant to ¶ 19(c) of the Consent Decree, 2025 funding was received from Mallinckrodt in December 2025.  The required 2025 
funding for the Mobile Sediments and Surface Deposits Work Category Subaccount, in the amount of $6,200,000, was deposited 
into the Trust Administrative Account and transferred into the Subaccount after the 2026 final budgets were issued. 

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Mobile Sediments and Surface Deposits Work Category Subaccount

Supplemental Statements of Net Trust Assets
As of June 30, 2026 and December 31, 2025  

Supplemental Statements of Changes in Net Trust Assets
For the Six Months Ended June 30, 2026 and Year Ended December 31, 2025
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Second Quarter Ended 
June 30, 2026

Six Months Ended 
June 30, 2026

Annual Budget Variance
% of 

Budget

Deductions from Net Trust Assets:
3.A - Planning, Investigation, and Studies 106,968.71$                    169,757.73$                 1,157,000.00$           (987,242.27)$             14.7%
3.B - Design, Construction, and Implementation -                                      -                                   50,000.00                   (50,000.00)                 0.0%
3.C - Community Involvement 3,966.34                           9,658.69                        100,000.00                (90,341.31)                 9.7%
3.D - Database and Records Management 6,528.92                           6,813.20                        40,000.00                   (33,186.80)                 17.0%
3.E - Permitting and Regulatory Coordination -                                      -                                   25,000.00                   (25,000.00)                 0.0%
3.F - Trustee Technical, Contract, and Project Management 104,624.96                       179,530.55                    437,000.00                (257,469.45)               41.1%
3.H - Access and Property Management -                                      -                                   25,000.00                   (25,000.00)                 0.0%

Total Deductions from Net Trust Assets 222,088.93                       365,760.17                    1,834,000.00             (1,468,239.83)           19.9%

Additions to Net Trust Assets:
Investment Income, net of expenses 325,560.88                       510,399.36                    -                               510,399.36                
Unrealized gain (loss) on investments 730,756.03                       433,467.00                    -                               433,467.00                

Total Additions to Net Trust Assets 1,056,316.91                   943,866.36                    -                               943,866.36                
Change in Net Trust Assets 834,227.98$                    578,106.19                    (1,834,000.00)$         2,412,106.19$           

Net Trust Assets, Mobile Sediments and Surface Deposits Beginning 30,516,640.01              
Funding -                                   

Net Trust Assets, Mobile Sediments and Surface Deposits Ending 31,094,746.20$            

Year Ended 
December 31, 2025

(Restated)1
 Annual Budget Variance

% of 
Budget

Deductions from Net Trust Assets:
3.A - Planning, Investigation, and Studies 208,577.71$                 1,737,000.00$           (1,528,422.29)$         12.0%
3.C - Community Involvement 29,147.22                      100,000.00                (70,852.78)                 29.1%
3.D - Database and Records Management 1,400.01                        37,000.00                   (35,599.99)                 3.8%
3.E - Permitting and Regulatory Coordination -                                   20,000.00                   (20,000.00)                 0.0%
3.F - Trustee Technical, Contract, and Project Management 218,332.53                    370,000.00                (151,667.47)               59.0%
3.H - Access and Property Management -                                   25,000.00                   (25,000.00)                 0.0%

Total Deductions from Net Trust Assets 457,457.47                    2,289,000.00             (1,831,542.53)           20.0%

Additions to Net Trust Assets:
Investment Income, net of expenses 813,250.11                    -                               813,250.11                
Unrealized gain (loss) on investments 320,669.53                    -                               320,669.53                

Total Additions to Net Trust Assets 1,133,919.64                -                               1,133,919.64             
Change in Net Trust Assets 676,462.17                    (2,289,000.00)$         2,965,462.17$           

Net Trust Assets, Mobile Sediments and Surface Deposits Beginning 23,640,177.84              
Funding 6,200,000.00                

Net Trust Assets, Mobile Sediments and Surface Deposits Ending 30,516,640.01$            

See Accountant's Compilation Report

1The 12/31/2025 balances for Accounts Payable and Cost Code 3.A - Planning, Investigation and Studies have been restated by $2,985.00 due to revision for expenses incurred in 2025, but 
not received and recorded until after the distribution of 12/31/2025 financial statements.

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Year Ended December 31, 2025

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Mobile Sediments and Surface Deposits Work Category Subaccount

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Six Months Ended June 30, 2026
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June 30, 2026 December 31, 2025  
Assets

Cash 51,104.07$                   63,693.64$                 
Due from Work Category Subaccount -                                 870.00                         
Prepaid Expenses 870.00                          -                               
Investments, money market funds 6,892,957.71               6,657,890.48              

Total Assets 6,944,931.78$             6,722,454.12$            

Liabilities
Accounts Payable 3,804.68$                     4,724.58$                    

Total Liabilities 3,804.68                       4,724.58                      

Net Trust Assets, Orland River and East Channel 6,941,127.10               6,717,729.54              
Total Liabilities & Net Trust Assets 6,944,931.78$             6,722,454.12$            

Six Months Ended 
June 30, 2026

Year Ended 
December 31, 2025

Total Deductions from Net Trust Assets (11,669.67)$                 (26,676.40)$                
Total Additions to Net Trust Assets 235,067.23                   281,610.92                 

Change in Net Trust Assets 223,397.56                   254,934.52                 

Net Trust Assets, Orland River and East Channel Beginning 6,717,729.54               6,462,795.02              
Funding -                                 -                               

Net Trust Assets, Orland River and East Channel Ending 6,941,127.10$             6,717,729.54$            

See Accountant's Compilation Report

For the Six Months Ended June 30, 2026 and Year Ended December 31, 2025

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Orland River and East Channel Work Category Subaccount

Supplemental Statements of Net Trust Assets
As of June 30, 2026 and December 31, 2025  

Supplemental Statements of Changes in Net Trust Assets
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Second Quarter Ended 
June 30, 2026

Six Months Ended 
June 30, 2026

Annual Budget Variance % of 
Budget

Deductions from Net Trust Assets:
4.A - Planning, Investigation, and Studies -$                                   -$                                404,000.00$              (404,000.00)$             0.0%
4.C - Community Involvement 1,762.77                           4,163.57                        33,000.00                   (28,836.43)                 12.6%
4.D - Database and Records Management -                                     -                                  12,000.00                   (12,000.00)                 0.0%
4.E - Permitting and Regulatory Coordination -                                     -                                  10,000.00                   (10,000.00)                 0.0%
4.F - Trustee Technical, Contract, and Project Management 2,911.91                           7,506.10                        134,000.00                (126,493.90)               5.6%
4.H - Access and Property Management -                                     -                                  10,000.00                   (10,000.00)                 0.0%

Total Deductions from Net Trust Assets 4,674.68                           11,669.67                      603,000.00                (591,330.33)               1.9%

Additions to Net Trust Assets:
Investment Income, net of expenses 74,758.68                         121,213.47                    -                               121,213.47                
Unrealized gain (loss) on investments 180,606.40                      113,853.76                    -                               113,853.76                

Total Additions to Net Trust Assets 255,365.08                      235,067.23                    -                               235,067.23                
Change in Net Trust Assets 250,690.40$                    223,397.56                    (603,000.00)$             826,397.56$              

Net Trust Assets, Orland River and East Channel Beginning 6,717,729.54                
Funding -                                  

Net Trust Assets, Orland River and East Channel Ending 6,941,127.10$              

Year Ended 
December 31, 2025

Annual Budget Variance % of 
Budget

Deductions from Net Trust Assets:
4.A - Planning, Investigation, and Studies 2,257.01$                      350,000.00$              (347,742.99)$             0.6%
4.C - Community Involvement 12,620.59                      38,000.00                   (25,379.41)                 33.2%
4.D - Database and Records Management -                                  12,000.00                   (12,000.00)                 0.0%
4.E - Permitting and Regulatory Coordination -                                  10,000.00                   (10,000.00)                 0.0%
4.F - Trustee Technical, Contract, and Project Management 11,798.80                      117,000.00                (105,201.20)               10.1%
4.H - Access and Property Management -                                  10,000.00                   (10,000.00)                 0.0%

Total Deductions from Net Trust Assets 26,676.40                      537,000.00                (510,323.60)               5.0%

Additions to Net Trust Assets:
Investment Income, net of expenses 237,471.65                    -                               237,471.65                
Unrealized gain (loss) on investments 44,139.27                      -                               44,139.27                   

Total Additions to Net Trust Assets 281,610.92                    -                               281,610.92                
Change in Net Trust Assets 254,934.52                    (537,000.00)$             791,934.52$              

Net Trust Assets, Orland River and East Channel Beginning 6,462,795.02                
Funding -                                  

Net Trust Assets, Orland River and East Channel Ending 6,717,729.54$              

See Accountant's Compilation Report

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Year Ended December 31, 2025

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Orland River and East Channel Work Category Subaccount

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Six Months Ended June 30, 2026
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June 30, 2026 December 31, 2025  
Assets

Cash 52,237.46$                   76,459.20$                  
Due from Trust  Administrative Account1 -                                 7,650,000.00               
Due from Work Category Subaccount -                                 217.50                          
Prepaid Expenses 217.50                           -                                
Investments, money market funds 8,373,019.44                640,844.72                  

Total Assets 8,425,474.40$             8,367,521.42$             

Liabilities
Accounts Payable 162,756.54$                 18,461.88$                  

Total Liabilities 162,756.54                   18,461.88                    

Net Trust Assets, Long-Term Monitoring 8,262,717.86                8,349,059.54               
Total Liabilities & Net Trust Assets 8,425,474.40$             8,367,521.42$             

Six Months Ended 
June 30, 2026

Year Ended 
December 31, 2025

Total Deductions from Net Trust Assets (238,496.40)$               (136,494.19)$               
Total Additions to Net Trust Assets 152,154.72                   28,202.25                    

Change in Net Trust Assets (86,341.68)                    (108,291.94)                 

Net Trust Assets, Long-Term Monitoring Beginning 8,349,059.54                807,351.48                  
Funding -                                 7,650,000.00               

Net Trust Assets, Long-Term Monitoring Ending 8,262,717.86$             8,349,059.54$             

See Accountant's Compilation Report

1Pursuant to ¶ 19(c) of the Consent Decree, 2025 funding was received from Mallinckrodt in December 2025.  The required 
2025 funding for the Long-Term Monitoring Work Category Subaccount, in the amount of $7,650,000, was deposited into 
the Trust  Administrative Account and transferred into the Subaccount after the 2026 final budgets were issued.

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Long-Term Monitoring Work Category Subaccount

Supplemental Statements of Net Trust Assets
As of June 30, 2026 and December 31, 2025  

Supplemental Statements of Changes in Net Trust Assets
For the Six Months Ended June 30, 2026 and Year Ended December 31, 2025
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Second Quarter Ended 
June 30, 2026

Six Months Ended 
June 30, 2026

Annual Budget Variance
% of 

Budget

Deductions from Net Trust Assets:
6.A - Planning, Investigation, and Studies 116,551.24$                   131,526.99$                 574,000.00$             (442,473.01)$            22.9%
6.C - Community Involvement 440.72                             1,040.93                       16,000.00                  (14,959.07)                6.5%
6.D - Database and Records Management -                                   -                                 32,000.00                  (32,000.00)                0.0%
6.E - Permitting and Regulatory Coordination -                                   3,710.50                       8,000.00                    (4,289.50)                   46.4%
6.F - Trustee Technical, Contract, and Project Management 35,380.64                       86,769.54                     224,000.00                (137,230.46)              38.7%
6.H - Access and Property Management 11,430.44                       15,448.44                     32,000.00                  (16,551.56)                48.3%

Total Deductions from Net Trust Assets 163,803.04                     238,496.40                   886,000.00                (647,503.60)              26.9%

Additions to Net Trust Assets:
Investment Income, net of expenses 69,946.17                       122,286.34                   -                              122,286.34                
Unrealized gain (loss) on investments 29,868.38                       29,868.38                     -                              29,868.38                  

Total Additions to Net Trust Assets 99,814.55                       152,154.72                   -                              152,154.72                
Change in Net Trust Assets (63,988.49)$                    (86,341.68)                    (886,000.00)$            799,658.32$             

Net Trust Assets, Long-Term Monitoring Beginning 8,349,059.54               
Funding -                                 

Net Trust Assets, Long-Term Monitoring Ending 8,262,717.86$             

Year Ended 
December 31, 2025

Annual Budget Variance
% of 

Budget

Deductions from Net Trust Assets:
6.A - Planning, Investigation, and Studies 25,539.14$                   95,000.00$                (69,460.86)$              26.9%
6.C - Community Involvement 3,793.24                       9,000.00                    (5,206.76)                   42.1%
6.D - Database and Records Management -                                 22,000.00                  (22,000.00)                0.0%
6.E - Permitting and Regulatory Coordination -                                 15,000.00                  (15,000.00)                0.0%
6.F - Trustee Technical, Contract, and Project Management 107,161.81                   118,000.00                (10,838.19)                90.8%
6.H - Access and Property Management -                                 5,000.00                    (5,000.00)                   0.0%

Total Deductions from Net Trust Assets 136,494.19                   264,000.00                (127,505.81)              51.7%

Additions to Net Trust Assets:
Investment Income, net of expenses 28,202.25                     -                              28,202.25                  

Total Additions to Net Trust Assets 28,202.25                     -                              28,202.25                  
Change in Net Trust Assets (108,291.94)                 (264,000.00)$            155,708.06$             

Net Trust Assets, Long-Term Monitoring Beginning 807,351.48                   
Funding 7,650,000.00               

Net Trust Assets, Long-Term Monitoring Ending 8,349,059.54$             

See Accountant's Compilation Report

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Year Ended December 31, 2025

Penobscot Estuary Mercury Remediation Trust (Remediation Trust)
Long-Term Monitoring Work Category Subaccount

Supplemental Schedule of Detail Changes in Net Trust Assets and Budget to Actual
For the Six Months Ended June 30, 2026
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